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04.02.02.01  PAD Routine S&M Projects

P 03  PAD Routine S&M

IH00000001 ROUTINE S&M - START MILESTONE - FY03 01OCT02 0 0 0

IH10000000 ROUTINE SURVEILLANCE AND MAINTENANCE 01OCT02 30SEP30 7,114* 7,114* 0

IH09999999 ROUTINE S&M - THRU FY10 - FINISH MILESTONE 30SEP10 0 0 0

P CSPACE  Confined Space Evaluation Project

IH00060100 CSEP - FIELDWORK 08JAN03 30APR03 79 79 0

IH00060110 DATA ASSESSMENT 01MAY03 30MAY03 21 21 0

P DOE  Bridge Inspections for DOE (Bi-Annual)

IH00010001 CONDUCT BRIDGE INSPECTIONS FOR DOE (FY04) 23MAR04 24MAY04 44 44 0

IH00010002 CONDUCT BRIDGE INSPECTIONS FOR DOE (FY06) 21MAR06 22MAY06 44 44 0

IH00010003 CONDUCT BRIDGE INSPECTIONS FOR DOE (FY08) 24MAR08 22MAY08 44 44 0

IH00010004 CONDUCT BRIDGE INSPECTIONS FOR DOE (FY10) 22MAR10 21MAY10 44 44 0

P F&SICM  Facility Inspections & Corrective Maintenance

IH00000010 ER FACILITY & SWMU INSPECTIONS - FY03 01OCT02 30SEP03 250 250 0

IH00000090 CORRECTIVE MAINTENANCE - FY03 01OCT02 30SEP03 250 250 0

IH00000020 ER FACILITY & SWMU INSPECTIONS - FY04 01OCT03 30SEP04 251 251 0

IH00000100 CORRECTIVE MAINTENANCE - FY04 01OCT03 30SEP04 251 251 0

IH00000030 ER FACILITY & SWMU INSPECTIONS - FY05 01OCT04 30SEP05 250 250 0

IH00010110 CORRECTIVE MAINTENANCE - FY05 01OCT04 30SEP05 250 250 0

IH00000040 ER FACILITY & SWMU INSPECTIONS - FY06 03OCT05 29SEP06 249 249 0

IH00010120 CORRECTIVE MAINTENANCE - FY06 03OCT05 29SEP06 249 249 0

IH00000050 ER FACILITY & SWMU INSPECTIONS - FY07 02OCT06 28SEP07 249 249 0

IH00010130 CORRECTIVE MAINTENANCE - FY07 02OCT06 28SEP07 249 249 0

IH00000060 ER FACILITY & SWMU INSPECTIONS - FY08 01OCT07 30SEP08 251 251 0

IH00010140 CORRECTIVE MAINTENANCE - FY08 01OCT07 30SEP08 251 251 0

IH00000070 ER FACILITY & SWMU INSPECTIONS - FY09 01OCT08 30SEP09 250 250 0

IH00010150 CORRECTIVE MAINTENANCE - FY09 01OCT08 30SEP09 250 250 0

IH00000080 ER FACILITY & SWMU INSPECTIONS - FY10 01OCT09 30SEP10 250 250 0

IH00010160 CORRECTIVE MAINTENANCE - FY10 01OCT09 30SEP10 250 250 0

P FIMS  Facility Information Management System

IH00040040 CAS BUILDING SURVEYS - FY03 01OCT02 30SEP03 250 250 0

IH00040041 CAS BUILDING SURVEYS - FY04 01OCT03 30SEP04 251 251 0

IH00040042 CAS BUILDING SURVEYS - FY05 01OCT04 30SEP05 250 250 0

IH00040043 CAS BUILDING SURVEYS - FY06 03OCT05 29SEP06 249 249 0

IH00040044 CAS BUILDING SURVEYS - FY07 02OCT06 28SEP07 249 249 0

IH00040045 CAS BUILDING SURVEYS - FY08 01OCT07 30SEP08 251 251 0

IH00040046 CAS BUILDING SURVEYS - FY09 01OCT08 30SEP09 250 250 0

IH00040047 CAS BUILDING SURVEYS - FY10 01OCT09 30SEP10 250 250 0
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P M&I  M&I Support

IH00040000 TECHNICAL M&I - FY03 01OCT02 30SEP03 250 250 0

IH00040001 TECHNICAL M&I - FY04 01OCT03 30SEP04 251 251 0

IH00040002 TECHNICAL M&I - FY05 01OCT04 30SEP05 250 250 0

IH00040003 TECHNICAL M&I - FY06 03OCT05 29SEP06 249 249 0

IH00040004 TECHNICAL M&I - FY07 02OCT06 28SEP07 249 249 0

IH00040005 TECHNICAL M&I - FY08 01OCT07 30SEP08 251 251 0

IH00040006 TECHNICAL M&I - FY09 01OCT08 30SEP09 250 250 0

IH00040007 TECHNICAL M&I - FY10 01OCT09 30SEP10 250 250 0

P MOW 03  FY03 - Mowing & Well Maintenance

IH00000110 MOW/TRIM - #01 (APRIL) 24MAR03 25APR03 24 24 0

IH00000150 MOW/TRIM - #02 (APRIL) 24MAR03 25APR03 24 24 0

IH00000250 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 24MAR03 30SEP03 132 132 0

IH00000500 WELL MAINTENANCE (Bollards, Culverts, Gravel) 24MAR03 30SEP03 132 132 0

IH00000210 MOW/TRIM - #04 (MAY) 28APR03 23MAY03 20 20 0

IH00000230 MOW/TRIM - #05 (MAY) 28APR03 23MAY03 20 20 0

IH00000260 MOW/TRIM - #07 (MAY) 28APR03 23MAY03 20 20 0

IH00000290 MOW/TRIM - #08 (MAY) 28APR03 23MAY03 20 20 0

IH00000320 MOW/TRIM - #09 (MAY) 28APR03 23MAY03 20 20 0

IH00000340 INSPECT 10CFR835 POSTED AREAS (MAY) 28APR03 23MAY03 20 20 0

IH00000120 MOW/TRIM - #01 (JUNE) 27MAY03 20JUN03 19 19 0

IH00000160 MOW/TRIM - #02 (JUNE) 27MAY03 20JUN03 19 19 0

IH00000190 MOW/TRIM - #03 (JUNE) 27MAY03 20JUN03 19 19 0

IH00000130 MOW/TRIM - #01 (JULY) 23JUN03 25JUL03 23 23 0

IH00000170 MOW/TRIM - #02 (JULY) 23JUN03 25JUL03 23 23 0

IH00000270 MOW/TRIM - #07 (JULY) 23JUN03 25JUL03 23 23 0

IH00000300 MOW/TRIM - #08 (JULY) 23JUN03 25JUL03 23 23 0

IH00000350 INSPECT 10CFR835 POSTED AREAS (JULY) 23JUN03 25JUL03 23 23 0

IH00000140 MOW/TRIM - #01 (AUG) 28JUL03 22AUG03 20 20 0

IH00000220 MOW/TRIM - #04 (AUG) 28JUL03 22AUG03 20 20 0

IH00000280 MOW/TRIM - #07 (AUG) 28JUL03 22AUG03 20 20 0

IH00000180 MOW/TRIM - #02 (SEPT) 25AUG03 30SEP03 26 26 0

IH00000200 MOW/TRIM - #03 (SEPT) 25AUG03 30SEP03 26 26 0

IH00000240 MOW/TRIM - #05 (SEPT) 25AUG03 30SEP03 26 26 0

IH00000310 MOW/TRIM - #08 (SEPT) 25AUG03 30SEP03 26 26 0

IH00000360 INSPECT 10CFR835 POSTED AREAS (SEPT) 25AUG03 30SEP03 26 26 0

IH00000370 MOW/TRIM - FINISHED (FY03) 30SEP03 0 0 0

P MOW 04  FY04 - Mowing & Well Maintenance

IH00014400 MOW/TRIM - #01 (APRIL) 29MAR04 23APR04 19 19 0

IH00014410 MOW/TRIM - #02 (APRIL) 29MAR04 23APR04 19 19 0

IH00014420 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 29MAR04 30SEP04 129 129 0

IH00014440 WELL MAINTENANCE (Bollards, Culverts, Gravel) 29MAR04 30SEP04 129 129 0

IH00014450 MOW/TRIM - #04 (MAY) 26APR04 21MAY04 20 20 0

IH00014460 MOW/TRIM - #05 (MAY) 26APR04 21MAY04 20 20 0

IH00014470 MOW/TRIM - #07 (MAY) 26APR04 21MAY04 20 20 0

IH00014480 MOW/TRIM - #08 (MAY) 26APR04 21MAY04 20 20 0
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IH00014490 MOW/TRIM - #09 (MAY) 26APR04 21MAY04 20 20 0

IH00015500 INSPECT 10CFR835 POSTED AREAS (MAY) 26APR04 21MAY04 20 20 0

IH00015510 MOW/TRIM - #01 (JUNE) 24MAY04 25JUN04 24 24 0

IH00015520 MOW/TRIM - #02 (JUNE) 24MAY04 25JUN04 24 24 0

IH00015530 MOW/TRIM - #03 (JUNE) 24MAY04 25JUN04 24 24 0

IH00001580 INSPECT 10CFR835 POSTED AREAS (JULY) 28JUN04 23JUL04 18 18 0

IH00015540 MOW/TRIM - #01 (JULY) 28JUN04 23JUL04 18 18 0

IH00015550 MOW/TRIM - #02 (JULY) 28JUN04 23JUL04 18 18 0

IH00015560 MOW/TRIM - #07 (JULY) 28JUN04 23JUL04 18 18 0

IH00015570 MOW/TRIM - #08 (JULY) 28JUN04 23JUL04 18 18 0

IH00001590 MOW/TRIM - #01 (AUG) 26JUL04 20AUG04 20 20 0

IH00016600 MOW/TRIM - #04 (AUG) 26JUL04 20AUG04 20 20 0

IH00016610 MOW/TRIM - #07 (AUG) 26JUL04 20AUG04 20 20 0

IH00016620 MOW/TRIM - #02 (SEPT) 23AUG04 30SEP04 28 28 0

IH00016630 MOW/TRIM - #03 (SEPT) 23AUG04 30SEP04 28 28 0

IH00016640 MOW/TRIM - #05 (SEPT) 23AUG04 30SEP04 28 28 0

IH00016650 MOW/TRIM - #08 (SEPT) 23AUG04 30SEP04 28 28 0

IH00016660 INSPECT 10CFR835 POSTED AREAS (SEPT) 23AUG04 30SEP04 28 28 0

IH00016670 MOW/TRIM - FINISHED (FY04) 30SEP04 0 0 0

P MOW 05  FY05 - Mowing & Well Maintenance

IH00000700 MOW/TRIM - #01 (APRIL) 28MAR05 22APR05 20 20 0

IH00000710 MOW/TRIM - #02 (APRIL) 28MAR05 22APR05 20 20 0

IH00000720 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 28MAR05 30SEP05 131 131 0

IH00000740 WELL MAINTENANCE (Bollards, Culverts, Gravel) 28MAR05 30SEP05 131 131 0

IH00000750 MOW/TRIM - #04 (MAY) 25APR05 20MAY05 20 20 0

IH00000760 MOW/TRIM - #05 (MAY) 25APR05 20MAY05 20 20 0

IH00000770 MOW/TRIM - #07 (MAY) 25APR05 20MAY05 20 20 0

IH00000780 MOW/TRIM - #08 (MAY) 25APR05 20MAY05 20 20 0

IH00000790 MOW/TRIM - #09 (MAY) 25APR05 20MAY05 20 20 0

IH00000800 INSPECT 10CFR835 POSTED AREAS (MAY) 25APR05 20MAY05 20 20 0

IH00000810 MOW/TRIM - #01 (JUNE) 23MAY05 24JUN05 24 24 0

IH00000820 MOW/TRIM - #02 (JUNE) 23MAY05 24JUN05 24 24 0

IH00000830 MOW/TRIM - #03 (JUNE) 23MAY05 24JUN05 24 24 0

IH00000840 INSPECT 10CFR835 POSTED AREAS (JULY) 27JUN05 22JUL05 18 18 0

IH00000850 MOW/TRIM - #01 (JULY) 27JUN05 22JUL05 18 18 0

IH00000860 MOW/TRIM - #02 (JULY) 27JUN05 22JUL05 18 18 0

IH00000870 MOW/TRIM - #07 (JULY) 27JUN05 22JUL05 18 18 0

IH00000880 MOW/TRIM - #08 (JULY) 27JUN05 22JUL05 18 18 0

IH00000890 MOW/TRIM - #01 (AUG) 25JUL05 26AUG05 25 25 0

IH00000900 MOW/TRIM - #04 (AUG) 25JUL05 26AUG05 25 25 0

IH00000910 MOW/TRIM - #07 (AUG) 25JUL05 26AUG05 25 25 0

IH00000920 MOW/TRIM - #02 (SEPT) 29AUG05 30SEP05 24 24 0

IH00000930 MOW/TRIM - #03 (SEPT) 29AUG05 30SEP05 24 24 0

IH00000940 MOW/TRIM - #05 (SEPT) 29AUG05 30SEP05 24 24 0

IH00000950 MOW/TRIM - #08 (SEPT) 29AUG05 30SEP05 24 24 0

IH00000960 INSPECT 10CFR835 POSTED AREAS (SEPT) 29AUG05 30SEP05 24 24 0

IH00000970 MOW/TRIM - FINISHED (FY05) 30SEP05 0 0 0
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P MOW 06  FY06 - Mowing & Well Maintenance

IH00001000 MOW/TRIM - #01 (APRIL) 27MAR06 21APR06 19 19 0

IH00001010 MOW/TRIM - #02 (APRIL) 27MAR06 21APR06 19 19 0

IH00001020 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 27MAR06 29SEP06 130 130 0

IH00001040 WELL MAINTENANCE (Bollards, Culverts, Gravel) 27MAR06 29SEP06 130 130 0

IH00001050 MOW/TRIM - #04 (MAY) 24APR06 26MAY06 25 25 0

IH00001060 MOW/TRIM - #05 (MAY) 24APR06 26MAY06 25 25 0

IH00001070 MOW/TRIM - #07 (MAY) 24APR06 26MAY06 25 25 0

IH00001080 MOW/TRIM - #08 (MAY) 24APR06 26MAY06 25 25 0

IH00001090 MOW/TRIM - #09 (MAY) 24APR06 26MAY06 25 25 0

IH00001100 INSPECT 10CFR835 POSTED AREAS (MAY) 24APR06 26MAY06 25 25 0

IH00001110 MOW/TRIM - #01 (JUNE) 30MAY06 23JUN06 19 19 0

IH00001120 MOW/TRIM - #02 (JUNE) 30MAY06 23JUN06 19 19 0

IH00001130 MOW/TRIM - #03 (JUNE) 30MAY06 23JUN06 19 19 0

IH00001140 INSPECT 10CFR835 POSTED AREAS (JULY) 26JUN06 21JUL06 18 18 0

IH00001150 MOW/TRIM - #01 (JULY) 26JUN06 21JUL06 18 18 0

IH00001160 MOW/TRIM - #02 (JULY) 26JUN06 21JUL06 18 18 0

IH00001170 MOW/TRIM - #07 (JULY) 26JUN06 21JUL06 18 18 0

IH00001180 MOW/TRIM - #08 (JULY) 26JUN06 21JUL06 18 18 0

IH00001190 MOW/TRIM - #01 (AUG) 24JUL06 25AUG06 25 25 0

IH00001200 MOW/TRIM - #04 (AUG) 24JUL06 25AUG06 25 25 0

IH00001210 MOW/TRIM - #07 (AUG) 24JUL06 25AUG06 25 25 0

IH00001220 MOW/TRIM - #02 (SEPT) 28AUG06 29SEP06 24 24 0

IH00001230 MOW/TRIM - #03 (SEPT) 28AUG06 29SEP06 24 24 0

IH00001240 MOW/TRIM - #05 (SEPT) 28AUG06 29SEP06 24 24 0

IH00001250 MOW/TRIM - #08 (SEPT) 28AUG06 29SEP06 24 24 0

IH00001260 INSPECT 10CFR835 POSTED AREAS (SEPT) 28AUG06 29SEP06 24 24 0

IH00001270 MOW/TRIM - FINISHED (FY06) 29SEP06 0 0 0

P MOW 07  FY07 - Mowing & Well Maintenance

IH00001300 MOW/TRIM - #01 (APRIL) 26MAR07 20APR07 19 19 0

IH00001310 MOW/TRIM - #02 (APRIL) 26MAR07 20APR07 19 19 0

IH00001320 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 26MAR07 28SEP07 130 130 0

IH00001340 WELL MAINTENANCE (Bollards, Culverts, Gravel) 26MAR07 28SEP07 130 130 0

IH00001350 MOW/TRIM - #04 (MAY) 23APR07 25MAY07 25 25 0

IH00001360 MOW/TRIM - #05 (MAY) 23APR07 25MAY07 25 25 0

IH00001370 MOW/TRIM - #07 (MAY) 23APR07 25MAY07 25 25 0

IH00001380 MOW/TRIM - #08 (MAY) 23APR07 25MAY07 25 25 0

IH00001390 MOW/TRIM - #09 (MAY) 23APR07 25MAY07 25 25 0

IH00001400 INSPECT 10CFR835 POSTED AREAS (MAY) 23APR07 25MAY07 25 25 0

IH00001410 MOW/TRIM - #01 (JUNE) 29MAY07 22JUN07 19 19 0

IH00001420 MOW/TRIM - #02 (JUNE) 29MAY07 22JUN07 19 19 0

IH00001430 MOW/TRIM - #03 (JUNE) 29MAY07 22JUN07 19 19 0

IH00001440 INSPECT 10CFR835 POSTED AREAS (JULY) 25JUN07 20JUL07 18 18 0

IH00001450 MOW/TRIM - #01 (JULY) 25JUN07 20JUL07 18 18 0

IH00001460 MOW/TRIM - #02 (JULY) 25JUN07 20JUL07 18 18 0

IH00001470 MOW/TRIM - #07 (JULY) 25JUN07 20JUL07 18 18 0
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IH00001480 MOW/TRIM - #08 (JULY) 25JUN07 20JUL07 18 18 0

IH00001490 MOW/TRIM - #01 (AUG) 23JUL07 24AUG07 25 25 0

IH00001500 MOW/TRIM - #04 (AUG) 23JUL07 24AUG07 25 25 0

IH00001510 MOW/TRIM - #07 (AUG) 23JUL07 24AUG07 25 25 0

IH00001520 MOW/TRIM - #02 (SEPT) 27AUG07 28SEP07 24 24 0

IH00001530 MOW/TRIM - #03 (SEPT) 27AUG07 28SEP07 24 24 0

IH00001540 MOW/TRIM - #05 (SEPT) 27AUG07 28SEP07 24 24 0

IH00001550 MOW/TRIM - #08 (SEPT) 27AUG07 28SEP07 24 24 0

IH00001560 INSPECT 10CFR835 POSTED AREAS (SEPT) 27AUG07 28SEP07 24 24 0

IH00001570 MOW/TRIM - FINISHED (FY07) 28SEP07 0 0 0

P MOW 08  FY08 - Mowing & Well Maintenance

IH00001600 MOW/TRIM - #01 (APRIL) 24MAR08 25APR08 25 25 0

IH00001605 MOW/TRIM - #02 (APRIL) 24MAR08 25APR08 25 25 0

IH00001610 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 24MAR08 30SEP08 133 133 0

IH00001620 WELL MAINTENANCE (Bollards, Culverts, Gravel) 24MAR08 30SEP08 133 133 0

IH00001630 MOW/TRIM - #04 (MAY) 28APR08 23MAY08 20 20 0

IH00001640 MOW/TRIM - #05 (MAY) 28APR08 23MAY08 20 20 0

IH00001650 MOW/TRIM - #07 (MAY) 28APR08 23MAY08 20 20 0

IH00001660 MOW/TRIM - #08 (MAY) 28APR08 23MAY08 20 20 0

IH00001670 MOW/TRIM - #09 (MAY) 28APR08 23MAY08 20 20 0

IH00001680 INSPECT 10CFR835 POSTED AREAS (MAY) 28APR08 23MAY08 20 20 0

IH00001690 MOW/TRIM - #01 (JUNE) 27MAY08 20JUN08 19 19 0

IH00001710 MOW/TRIM - #02 (JUNE) 27MAY08 20JUN08 19 19 0

IH00001720 MOW/TRIM - #03 (JUNE) 27MAY08 20JUN08 19 19 0

IH00001730 MOW/TRIM - #01 (JULY) 23JUN08 25JUL08 23 23 0

IH00001740 MOW/TRIM - #02 (JULY) 23JUN08 25JUL08 23 23 0

IH00001750 MOW/TRIM - #07 (JULY) 23JUN08 25JUL08 23 23 0

IH00001760 MOW/TRIM - #08 (JULY) 23JUN08 25JUL08 23 23 0

IH00001800 INSPECT 10CFR835 POSTED AREAS (JULY) 23JUN08 25JUL08 23 23 0

IH00001770 MOW/TRIM - #01 (AUG) 28JUL08 22AUG08 20 20 0

IH00001780 MOW/TRIM - #04 (AUG) 28JUL08 22AUG08 20 20 0

IH00001790 MOW/TRIM - #07 (AUG) 28JUL08 22AUG08 20 20 0

IH00001810 MOW/TRIM - #03 (SEPT) 25AUG08 30SEP08 26 26 0

IH00001820 MOW/TRIM - #05 (SEPT) 25AUG08 30SEP08 26 26 0

IH00001830 MOW/TRIM - #08 (SEPT) 25AUG08 30SEP08 26 26 0

IH00001840 INSPECT 10CFR835 POSTED AREAS (SEPT) 25AUG08 30SEP08 26 26 0

IH00018000 MOW/TRIM - #02 (SEPT) 25AUG08 30SEP08 26 26 0

IH00001850 MOW/TRIM - FINISHED (FY08) 30SEP08 0 0 0

P MOW 09  FY09 - Mowing & Well Maintenance

IH00001900 MOW/TRIM - #01 (APRIL) 23MAR09 24APR09 24 24 0

IH00001910 MOW/TRIM - #02 (APRIL) 23MAR09 24APR09 24 24 0

IH00001920 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 23MAR09 30SEP09 133 133 0

IH00001940 WELL MAINTENANCE (Bollards, Culverts, Gravel) 23MAR09 30SEP09 133 133 0

IH00001950 MOW/TRIM - #04 (MAY) 27APR09 22MAY09 20 20 0

IH00001960 MOW/TRIM - #05 (MAY) 27APR09 22MAY09 20 20 0

IH00001970 MOW/TRIM - #07 (MAY) 27APR09 22MAY09 20 20 0
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IH00001980 MOW/TRIM - #08 (MAY) 27APR09 22MAY09 20 20 0

IH00001990 MOW/TRIM - #09 (MAY) 27APR09 22MAY09 20 20 0

IH00002000 INSPECT 10CFR835 POSTED AREAS (MAY) 27APR09 22MAY09 20 20 0

IH00002010 MOW/TRIM - #01 (JUNE) 26MAY09 19JUN09 19 19 0

IH00002020 MOW/TRIM - #02 (JUNE) 26MAY09 19JUN09 19 19 0

IH00002030 MOW/TRIM - #03 (JUNE) 26MAY09 19JUN09 19 19 0

IH00002040 INSPECT 10CFR835 POSTED AREAS (JULY) 22JUN09 24JUL09 23 23 0

IH00002050 MOW/TRIM - #01 (JULY) 22JUN09 24JUL09 23 23 0

IH00002060 MOW/TRIM - #02 (JULY) 22JUN09 24JUL09 23 23 0

IH00002070 MOW/TRIM - #07 (JULY) 22JUN09 24JUL09 23 23 0

IH00002080 MOW/TRIM - #08 (JULY) 22JUN09 24JUL09 23 23 0

IH00002090 MOW/TRIM - #01 (AUG) 27JUL09 21AUG09 20 20 0

IH00002100 MOW/TRIM - #04 (AUG) 27JUL09 21AUG09 20 20 0

IH00002110 MOW/TRIM - #07 (AUG) 27JUL09 21AUG09 20 20 0

IH00002120 MOW/TRIM - #02 (SEPT) 24AUG09 30SEP09 27 27 0

IH00002130 MOW/TRIM - #03 (SEPT) 24AUG09 30SEP09 27 27 0

IH00002140 MOW/TRIM - #05 (SEPT) 24AUG09 30SEP09 27 27 0

IH00002150 MOW/TRIM - #08 (SEPT) 24AUG09 30SEP09 27 27 0

IH00002160 INSPECT 10CFR835 POSTED AREAS (SEPT) 24AUG09 30SEP09 27 27 0

IH00002170 MOW/TRIM - FINISHED (FY09) 30SEP09 0 0 0

P MOW 10  FY10 - Mowing & Well Maintenance

IH00002180 MOW/TRIM - #01 (APRIL) 29MAR10 23APR10 19 19 0

IH00002190 MOW/TRIM - #02 (APRIL) 29MAR10 23APR10 19 19 0

IH00002200 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 29MAR10 30SEP10 129 129 0

IH00002210 MOW/TRIM - #10 (APR THRU SEPT) 29MAR10 30SEP10 129 129 0

IH00002220 WELL MAINTENANCE (Bollards, Culverts, Gravel) 29MAR10 30SEP10 129 129 0

IH00002230 MOW/TRIM - #04 (MAY) 26APR10 21MAY10 20 20 0

IH00002240 MOW/TRIM - #05 (MAY) 26APR10 21MAY10 20 20 0

IH00002250 MOW/TRIM - #07 (MAY) 26APR10 21MAY10 20 20 0

IH00002260 MOW/TRIM - #08 (MAY) 26APR10 21MAY10 20 20 0

IH00002270 MOW/TRIM - #09 (MAY) 26APR10 21MAY10 20 20 0

IH00002280 INSPECT 10CFR835 POSTED AREAS (MAY) 26APR10 21MAY10 20 20 0

IH00002290 MOW/TRIM - #01 (JUNE) 24MAY10 25JUN10 24 24 0

IH00002300 MOW/TRIM - #02 (JUNE) 24MAY10 25JUN10 24 24 0

IH00002310 MOW/TRIM - #03 (JUNE) 24MAY10 25JUN10 24 24 0

IH00002320 INSPECT 10CFR835 POSTED AREAS (JULY) 28JUN10 23JUL10 18 18 0

IH00002330 MOW/TRIM - #01 (JULY) 28JUN10 23JUL10 18 18 0

IH00002340 MOW/TRIM - #02 (JULY) 28JUN10 23JUL10 18 18 0

IH00002350 MOW/TRIM - #07 (JULY) 28JUN10 23JUL10 18 18 0

IH00002360 MOW/TRIM - #08 (JULY) 28JUN10 23JUL10 18 18 0

IH00002370 MOW/TRIM - #01 (AUG) 26JUL10 20AUG10 20 20 0

IH00002380 MOW/TRIM - #04 (AUG) 26JUL10 20AUG10 20 20 0

IH00002390 MOW/TRIM - #07 (AUG) 26JUL10 20AUG10 20 20 0

IH00002400 MOW/TRIM - #02 (SEPT) 23AUG10 30SEP10 28 28 0

IH00002410 MOW/TRIM - #03 (SEPT) 23AUG10 30SEP10 28 28 0

IH00002420 MOW/TRIM - #05 (SEPT) 23AUG10 30SEP10 28 28 0

IH00002430 MOW/TRIM - #08 (SEPT) 23AUG10 30SEP10 28 28 0
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IH00002440 INSPECT 10CFR835 POSTED AREAS (SEPT) 23AUG10 30SEP10 28 28 0

IH00002450 MOW/TRIM - FINISHED (FY10) 30SEP10 0 0 0

P O#011  Outfall #011

IH00059999 Sch C/O - OUTFALL #011 - ANALYTICAL 01OCT02 25OCT02 19 19 0

IH00060000 OUTFALL #011 - DATA ASSESSMENT 28OCT02 31DEC02 43 43 0

IH00060010 OUTFALL #011 - PROJECT COMPLETE 31DEC02 0 0 0

P TRASH  General Site Cleanup @ the Paducah Project

IH00030000 Sch C/O - ROLL OFF BINS - Char. Activ. & WP Dev 01OCT02 20DEC02 57 57 0

IH00030011 Sch C/O - WOOD/CONCRETE - Fieldwork 01OCT02 24JAN03 78 78 0

IH00030021 Sch C/O - ORPHAN GSA's - Rpt & Waste Acceptance 28OCT02 22NOV02 20 20 0

IH00030012 Sch C/O - WOOD/CONCRETE - Work Pkg Dev. 18NOV02 20DEC02 23 23 0

IH00030005 Sch C/O - ORPHAN GSA's - Disposal 25NOV02 20DEC02 18 18 0

IH00030001 Sch C/O - ROLL OFF BINS - Disposal 23DEC02 24JAN03 21 21 0

IH00030006 Sch C/O - WOOD CHOCKS - Characterization 13JAN03 22APR03 70 70 0

IH00030010 WOOD/CONCRETE - Fieldwork (FY03) 27JAN03 21MAR03 40 40 0

IH00030020 WOOD/CONCRETE - Characterization 24MAR03 15MAY03 38 38 0

IH00030008 Sch C/O - WOOD CHOCKS - Landfill Package Prep 23APR03 10JUN03 34 34 0

IH00030030 WOOD/CONCRETE - Disposal 16MAY03 16JUN03 21 21 0

IH00030007 Sch C/O - WOOD CHOCKS - Disposal to Onsite LF 11JUN03 17JUL03 25 25 0

IH00030040 DISPOSAL $'s - FY03 - Pending Future BCPs 17JUN03 16JUL03 20 20 0

P WELL  Well/Cistern Abandonment

IH00050100 W/CA - MOD CONTRACT 14OCT02 01NOV02 15 15 0

IH00050110 W/CA - FIELDWORK 04NOV02 06DEC02 23 23 0

IH00050120 W/CA - REPORTS 09DEC02 31DEC02 15 15 0

P WEST  West Patrol Road

IH00049999 Sch C/O - WP ROAD - PROCUREMENT & RFP 01OCT02 25OCT02 19 19 0

IH00050000 Sch C/O - WP ROAD - BID 28OCT02 01NOV02 5 5 0

IH00050010 WP ROAD - REVIEW 04NOV02 05NOV02 2 2 0

IH00050020 WP ROAD - AWARD 06NOV02 06NOV02 1 1 0

IH00050030 WP ROAD - READINESS REVIEW 27NOV02 27NOV02 1 1 0

IH00050040 WP ROAD - MOB 02DEC02 05DEC02 4 4 0

IH00050050 WP ROAD - FIELDWORK 06DEC02 14JAN03 25 25 0

IH00050060 WP ROAD - DEMOB 15JAN03 21JAN03 4 4 0

IH00050070 WP ROAD - PROJECT COMPLETE 21JAN03 0 0 0

IH00050080 WP ROAD - AS BUILT DRAWINGS 30JAN03 27FEB03 21 21 0

IH00050090 WP ROAD - WASTE SHIPMENT 19MAR03 15APR03 20 20 0

P ZRS&M  PAD Routine S&M Projects FY11 thru FY30

IH00100000 PAD Routine S&M (LCB) - FY11 01OCT10 30SEP11 250 250 0

IH00100010 PAD Routine S&M (LCB) - FY12 03OCT11 28SEP12 249 249 0

IH00100020 PAD Routine S&M (LCB) - FY13 01OCT12 30SEP13 250 250 0

IH00100030 PAD Routine S&M (LCB) - FY14 01OCT13 30SEP14 250 250 0

IH00100040 PAD Routine S&M (LCB) - FY15 01OCT14 30SEP15 250 250 0

IH00100050 PAD Routine S&M (LCB) - FY16 01OCT15 30SEP16 251 251 0

IH00100060 PAD Routine S&M (LCB) - FY17 03OCT16 29SEP17 249 249 0

IH00100070 PAD Routine S&M (LCB) - FY18 02OCT17 28SEP18 249 249 0

IH00100080 PAD Routine S&M (LCB) - FY19 01OCT18 30SEP19 250 250 0
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IH00100090 PAD Routine S&M (LCB) - FY20 01OCT19 30SEP20 258 258 0

IH00100100 PAD Routine S&M (LCB) - FY21 01OCT20 30SEP21 261 261 0

IH00100110 PAD Routine S&M (LCB) - FY22 01OCT21 30SEP22 261 261 0

IH00100120 PAD Routine S&M (LCB) - FY23 03OCT22 29SEP23 260 260 0

IH00100140 PAD Routine S&M (LCB) - FY24 02OCT23 30SEP24 261 261 0

IH00100150 PAD Routine S&M (LCB) - FY25 01OCT24 30SEP25 261 261 0

IH00100160 PAD Routine S&M (LCB) - FY26 01OCT25 30SEP26 261 261 0

IH00100170 PAD Routine S&M (LCB) - FY27 01OCT26 30SEP27 261 261 0

IH00100180 PAD Routine S&M (LCB) - FY28 01OCT27 29SEP28 261 261 0

IH00100190 PAD Routine S&M (LCB) - FY29 02OCT28 28SEP29 260 260 0

IH00100200 PAD Routine S&M (LCB) - FY30 01OCT29 30SEP30 261 261 0

IH00100130 PAD Routine S&M (LCB) - FINAL MILESTONE FY30 30SEP30 0 0 0
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